



Last modified: 26.01.2018

## DRAFT ROADMAP FOR THE CONSULTATION OF THE BFUG ABOUT THE DRAFT COMMUNIQUÉ PARIS 2018

Drafting phase	When?	Who?
Circulation of a first draft structure	Before 30 June 2017	BFUG Secretariat
Circulation of a first draft structure	Before 25 September 2017	Estonia BFUG Vice-chair
Discussion of the structure of the Communiqué	Drafting Committee meeting 25 September 2017 St Petersburg	BFUG Secretariat
Feedback from Board members	Board 26 September 2017 St Petersburg	BFUG Vice-chair reports during the Board meeting
Integration of feedbacks of the members of the Drafting Committee	27 September 2017	BFUG Vice-chair and BFUG Secretariat
Circulation of <b>Draft 0</b> of Draft Communiqué Among members of Drafting Committee	12 October 2017	BFUG Vice-chair
Discussion of <b>Draft 0</b> of Draft Communiqué	17 October 2017	Drafting Committee
Integration of feedbacks of the members of the Drafting Committee	25 October 2017	BFUG Vice-chair and BFUG Secretariat
Circulation of <b>Draft 0</b> of Draft Communiqué to BFUG members for their oral and written feedbacks	26 October 2017	BFUG Secretariat
Deadline for receiving oral and written comments from BFUG members	Oral feedbacks 10 November 2017 Tartu Written feedbacks 27 November 2017	BFUG members
Integrating the comments and preparing <b>Draft 1</b> of the Draft Communiqué	From 27 November 2017 to 4 December 2017	BFUG Vice-chair and the BFUG Secretariat
Circulating <b>Draft 1</b> of the Draft Communiqué between members of the Drafting Committee	5 December 2017	BFUG Secretariat
Discussion of <b>Draft 1</b> of Draft Communiqué	13 December 2017	Drafting Committee
Integrating the comments and preparing <b>Draft 2</b> of the Draft Communiqué	22 December 2017	BFUG Vice-chair and the BFUG Secretariat
Circulating <b>Draft 2</b> of the Draft Communiqué between members of the Drafting Committee	22 December 2017	BFUG Secretariat
Circulating <b>Draft 2</b> of the Draft Communiqué between members of the Board	10 January 2017	BFUG Secretariat
Discussion <b>Draft 2</b> of the Draft Communiqué	23 January 2018	Drafting Committee

Feedbacks from the Board members	24 January 2017	Board members
Integrating the comments and preparing <b>Draft 3</b> of the Draft communiqué	From 25 January to 29 January	BFUG Vice-chair and the BFUG Secretariat
Circulating <b>Draft 3</b> of the Draft communiqué between members of the BFUG	29 January	BFUG Secretariat
Feedbacks from BFUG members on <b>Draft 3</b>	5-6 February	BFUG members
Deadline for receiving written comments from BFUG members	14 February	BFUG members
Integrating written comments received	From 15 February to 23 February	BFUG Vice-chair and the BFUG Secretariat
Circulating <b>Draft 4</b> of the Draft communiqué between board members	27 February	BFUG Secretariat
Discussion <b>Draft 4</b> between Drafting Committee members	15 March	Board members
Feedbacks from Board members on <b>Draft 4</b>	16 March	Drafting Committee
Integrating the comments and preparing <b>Draft 4</b> of the Draft Communiqué	From 19 March to 23 March	BFUG Vice-chair and the BFUG Secretariat
Circulating <b>Draft 4</b> between drafting committee members	From 26 March to 30 March	Drafting Committee
Integrating the comments and preparing <b>Draft 4</b> of the Draft Communiqué	From 3 April to 9 April	BFUG Vice-chair and the BFUG Secretariat
Circulating <b>Draft 4</b> of the Draft communiqué between BFUG members	11 April 2018	BFUG Secretariat
Oral comments by BFUG members on <b>Draft 4</b>	24-25 April 2018	BFUG members
Receiving written comments on <b>Draft 4</b>	From 25 April to 3 May	BFUG members
Integrating written comments received into <b>Final Draft</b>	From 4 May to 11 May	BFUG Vice-chair and the BFUG Secretariat
Circulating <b>Final Draft</b> of the Draft Communiqué between BFUG members	14 May	BFUG Secretariat
Endorsing the <b>Final Draft</b> of the Communiqué by the BFUG	May 24th	BFUG members
Adoption of the <b>Communiqué</b>	May 25th	Ministers