



Draft updated 25.09.2019

DRAFT ROADMAP FOR THE CONSULTATION OF THE BFUG ABOUT THE ROME 2020 DRAFT COMMUNIQUÉ

This roadmap is an indicative tool, assisting the Drafting Committee with their work on the preparation of the Ministerial Communiqué. The dates appearing in this roadmap are only indicative ones, with possible changes according to the needs of the Drafting Committee. The only fixed dates are those dates connected to the Board and BFUG meetings, connected to the timeframe for the feedback from the Board and the BFUG. Deadlines for the Board appear on light gray, while the ones for the BFUG in green.

Drafting phase	When?	Who?
Circulation of a first draft structure	Before 26 June 2019	BFUG Secretariat
Discussion of the structure of the Communiqué	Drafting Committee meeting 26 June 2019, Bologna	Drafting Committee
Further discussion on the basis of preliminary inputs from AGs, CGs and WGs	Drafting Committee meeting, 23 September 2019, Istanbul	Drafting Committee with input from BFUG Vice-Chair
Feedback from Board members	Board 24 September 2019, Istanbul	BFUG Vice-chair reports during the Board meeting
Integration of feedbacks of the members of the Drafting Committee	27 September 2019	BFUG Vice-chair and BFUG Secretariat
Circulation of Draft 0 of Draft Communiqué Among members of Drafting Committee	8 October 2019	BFUG Vice-chair
Discussion of Draft 0 of Draft Communiqué	10 October 2019	Drafting Committee
Integration of feedbacks of the members of the Drafting Committee	20 October 2019	BFUG Vice-chair and BFUG Secretariat
Circulation of Draft 0 of Draft Communiqué to BFUG members for their oral and written feedbacks	26 October 2019	BFUG Secretariat
Deadline for receiving oral and written comments from BFUG members	Oral feedbacks 12 November 2019 Helsinki [Written feedbacks 27 November 2019]	BFUG members

Further discussion on the basis of inputs from BFUG	Drafting Committee meeting, 13 November 2019, Helsinki	Drafting Committee with input from BFUG Vice-Chair
Integrating the comments and preparing Draft 1 of the Draft Communiqué	27 November - 4 December 2019	BFUG Vice-chair and the BFUG Secretariat
Circulating Draft 1 of the Draft Communiqué between members of the Drafting Committee	5 December 2019	BFUG Secretariat
Discussion of Draft 1 of Draft Communiqué	13 December 2019	Drafting Committee
Integrating the comments and preparing Draft 2 of the Draft Communiqué	22 December 2019	BFUG Vice-chair and the BFUG Secretariat
Circulating Draft 2 of the Draft Communiqué between members of the Drafting Committee	22 December 2019	BFUG Secretariat
Circulating Draft 2 of the Draft Communiqué between members of the Board	10 January 2020	BFUG Secretariat
Discussion Draft 2 of the Draft Communiqué	23 January 2020	Drafting Committee
Further discussion on the basis of inputs received	Drafting Committee meeting, 6 February 2020 Zagreb	Drafting Committee with input from BFUG Vice-Chair
Feedbacks from the Board members	Board 7 February 2020, Zagreb	Board members
Integrating the comments and preparing Draft 3 of the Draft communiqué	10 February 2020	BFUG Vice-chair and the BFUG Secretariat
Circulating Draft 3 of the Draft communiqué between members of the BFUG	19 February 2010	BFUG Secretariat
Receiving written comments on Draft 3 by BFUG members	By 22 February 2020	BFUG members
Integrating the comments and preparing Draft 4 of the Draft communiqué	By 28 February 2020	BFUG Vice-chair and the BFUG Secretariat
Deadline for receiving oral and written comments from BFUG members	Oral feedbacks 4 – 5 March 2020, Kyiv [Written feedback 10 March 2020]	BFUG Members
Further discussion on the basis of preliminary inputs from BFUG	Drafting Committee meeting, 5 March 2020 Kyiv	Drafting Committee with input from BFUG Vice-Chair
Circulating Draft 4 of the Draft communiqué between members of the BFUG	15 March 2020	BFUG Secretariat
Receiving written comments on Draft 4 by BFUG members	By 22 March 2020	BFUG members
New Draft 5	25 March 2020	Drafting committee
Circulate to BFUG members Draft 5	26 March 2020	BFUG Secretariat
Further discussion on the basis of inputs received	Drafting Committee meeting, 2 April 2020, Lviv	Drafting Committee with input from BFUG Vice-Chair
Feedback from the Board members	Board Meeting, 3 April 2020, Lviv	Board members
Integrating all comments received and preparing Draft 6	10 April 2020	BFUG Vice-chair and the BFUG Secretariat

New draft 6	13 April 2020	Drafting committee
Publication of the Draft 6 on the EHEA website	15 April 2020	BFUG Secretariat
Deadline for receiving oral and written comments from BFUG members	Oral feedbacks 4 – 5 May 2020, Split Written feedback 15 May 2020	BFUG members
Further discussion on the basis of inputs from BFUG	Drafting Committee meeting, 6 May 2020, Split	Drafting Committee with input from BFUG Vice-Chair
Circulating Draft 7 endorsed by the BFUG in Zagreb to the BFUG members to be submitted to their Ministers in perspective of adoption in Rome	15 May 2020	BFUG Secretariat to BFUG members
Written comments from BFUG members on Draft 7 to be received by the Secretariat	20 - 25 May 2020	BFUG members
Integrating written comments received into Final Draft	25 May - 5 June 2020	BFUG Vice-chair and the BFUG Secretariat
Circulating Final Draft of the Draft Communiqué between BFUG members to be submitted to Ministers for Rome conference.	10 June 2020	BFUG Secretariat
Endorsing the Final Draft of the Communiqué by the BFUG	24 June 2020	BFUG members (BFUG in Rome)
Adoption of the Communiqué	25 June 2020	Ministers