

bologna process

BFUG8 4a(ii)
April 2006

Annex B

BOLOGNA STOCKTAKING TIMELINE IN 2005-2007

Time and place	Action	Parties involved
9 December 2005, Riga	Working Group meeting. Defining the scope of the stocktaking exercise, setting timeline, first discussion of indicators	Stocktaking WG
January 25, 2005, Vienna	Interim reporting to BFUG Board meeting	Stocktaking WG
January-February 2006	Clarifying division of labour between EURYDICE and National Reports Coordination with other organizations on allocating questions to their surveys and national reports	Stocktaking WG Eurydice Secretariat Stocktaking WG Secretariat
February 27, 2006 Brussels	WG meeting – Finalising list of indicators, formulating questions for the National Reports	Stocktaking WG
March 2006 April 6-7, 2006	Preparing list of questions and addressees and template for National Reports and Discussion/approval of stocktaking methodology by BFUG	Secretariat in cooperation with Stocktaking WG BFUG
April 2006	Eventual amendments of methodology according to BFUG decisions	Stocktaking WG
May 2006	A circular letter to all the Bologna countries explaining the purpose and procedures of the stocktaking and exhorting them to cooperate.	Stocktaking WG chair
End of May 2006,	WG meeting (if needed)	Stocktaking WG
13 June 2006, Vienna	Interim report on the stocktaking project to BFUG Board meeting	Stocktaking WG Chair
June – December 2006	Data collection	Stocktaking WG (EURYDICE, EUA, ESIB)
11 October 2006 Helsinki (if needed)	WG meeting Further elaboration of outline for report	Stocktaking WG
Oct 12-13 2006 Helsinki	Interim report of the stocktaking group to BFUG meeting	Stocktaking WG Chair

Mid-December 2006	Deadline for reporting of data to Stocktaking WG Deadline for National Reports	Ministries, EURYDICE, EUA, ESIB, Member States
January 2007	Preliminary analysis of results	Stocktaking WG
12-13 February 2007 2-day WG meeting Lillehammer	WG meeting: Going through results Discussing first draft of report	Stocktaking WG
End of Feb/Beginning of March 2007	Amendments to first draft report according to WG meeting decisions	Stocktaking WG Chair, expert
1-2 Apr 2007	BFUG meeting Discussion of draft stocktaking report	BFUG
March 2007	Checking national scorecards with countries	Stocktaking WG, BFUG national representatives
End of March 2007	WG Meeting Finalisation of stocktaking report	Stocktaking WG
17-18 April 2007	BFUG approval of final Stocktaking report	BFUG
May 2007	Ministerial Conference	

Prepared by
Andrejs Rauhvargers,
Chair, WG Stocktaking