

DRAFTING LEUVEN/LOUVAIN-LA-NEUVE COMMUNIQUE
Road map with tentative dates (as at 13 February 2009)

Date	Meetings	Action
Fr 21 Nov 2008		New Draft Bologna Beyond 2010 to BFUG, Chapter 4 being basis for Communiqué
Fr 12 Dec 2008		Deadline for BFUG comments on Bologna Beyond 2010 document
<i>22 December 2008 – 5 January 2009 Bologna Secretariat closed</i>		
Fr 09 Jan 2009		Outline of Communiqué (“zero draft”) to Board with copy to BFUG
Tue 13 Jan 2009	BFUG-Board, Prague	Comments on outline of Communiqué (“zero draft”)
Thu 22 Jan 2009		Draft Communiqué (1) to BFUG
Mo 02 Feb 2009		Deadline written amendments from BFUG on Draft Communiqué (1)
		Compilation of proposed amendments to BFUG
Thu/Fr 12/13 Feb 2009	BFUG, Prague	Discussion on Draft Communiqué (1)
Mo 23 Feb 2009	BFUG-Board, Ostend	Preparing Draft Communiqué (2)
Wed 25 Feb 2009		Draft Communiqué (2) to BFUG
Mo 09 March 2009		Deadline written amendments from BFUG on Draft Communiqué (2)
Mo 16 March 2009		Compilation of proposed amendments and Draft Communiqué (3) to BFUG
Thu 26 March 2009	BFUG, Prague	Discussion on Draft Communiqué (3)
Fr 27 March 2009	BFUG, Prague	Endorsement of amended Draft Communiqué (3) as basis for ministerial meeting
Mo 27 April 2009	BFUG, Leuven	Last preparations for ministerial meeting
Tue/We 28-29 April 2009	Ministerial Conference, Leuven/Louvain-la-Neuve	Discussion and adoption of Communiqué