

## DRAFT ROADMAP FOR THE IAȘI-CHIȘINĂU 2027 DRAFT COMMUNIQUÉ

This roadmap is an indicative tool, assisting the Drafting Committee (DC) with their work on the preparation of the Ministerial Communiqué. The dates appearing in this roadmap are only indicative, with possible changes according to the needs of the Drafting Committee..

Drafting phase	What?	Where	Who	When?
Pre-Draft	1 <sup>st</sup> meeting of the Drafting Committee  Discuss organizational aspects: selection of co-chairs, discussion of Terms of Reference and Roadmap	Online	Drafting Committee (DC)	28.01.2026
Pre-Draft	<b>BFUG Board Oslo</b>  Terms of Reference and Roadmap discussed (TBD)	Oslo, Norway	BFUG Board	05.02.2026
Pre-Draft	2 <sup>nd</sup> meeting of the Drafting Committee  Follow-up on the ToRs and Roadmap, preparation for BFUG meeting in Cyprus	Online	DC	TBD
Pre-Draft	Deadline for BFUG documents	-	Co-chairs	23.02.2026
Pre-Draft	<b>BFUG meeting in Cyprus</b>  Terms of Reference and Roadmap approved	Lefkosia (Nicosia), Cyprus	BFUG	09-10.03.2026
Draft Structure	3 <sup>rd</sup> meeting of the Drafting Committee	In Cyprus/online	DC	After BFUG
Draft Structure	Feedback from WS Co-Chairs with bullet points for own thematic area	-	Secretariat	TBD
Draft 1	4 <sup>th</sup> meeting of the DC  Work on Draft 1	In person (TBD)	DC	May-June 2026
Draft 1	5 <sup>th</sup> DC meeting  Work on draft 1	In person/online (TBD)	DC	Early September 2026

Draft 1	Send Draft 1 to Board	-	Co-chairs	Mid-September 2026
Draft 1	<b>Board Meeting Podgorica</b> Presentation of Draft 1 (including structure) and feedback from the Board	Podgorica, Montenegro	Board, Co- chairs	Late September 2026
Draft 1	Feedback in writing from the Board on draft 1	-	Board, Secretariat	Early October
Draft 1	6th DC meeting Work on draft 1 with comments from Board	TBC	DC	Early to Mid- October 2026
Draft 1	Send Draft 1 to BFUG	-	Co-chairs	Mid-October 2026
Draft 1	<b>BFUG Meeting Dublin</b> Discussion on draft 1 (including structure) and feedback from the BFUG	Dublin, Ireland	BFUG, DC	Early November 2026
Draft 1	Feedback in writing from BFUG for Draft 1	-	BFUG, Secretariat	Mid-November 2026
Draft 2	7 <sup>th</sup> meeting of the Drafting Committee Work on draft 2 based on comments from BFUG	TBC	DC	December 2026
Draft 2	Send draft 2 to Board	-	Co-Chairs	Early January 2027
Draft 2	<b>Board Meeting Skopje</b> Discussion on Draft 2 and feedback	Skopje, North Macedonia	Board, Co- chairs	January 2027
Draft 2	Feedback in writing from Board for Draft 2	-	Board, Secretariat	January 2027
Draft 2.1	8 <sup>th</sup> meeting of the Drafting Committee Work on draft 2.1	TBC	DC	January/February 2027
Draft 2.1	Send draft 2.1 to BFUG	-	Co-chairs	Early February 2027
Draft 2.1	<b>BFUG Meeting Vilnius</b> Discussion on Draft 2.1 and feedback	Vilnius, Lithuania	BFUG, DC	February 2027
Draft 2.1	Feedback in writing from BFUG for Draft 2.1	-	BFUG, Secretariat	TBC
Draft 3	9 <sup>th</sup> meeting of the Drafting Committee Work on Draft 3	TBC	DC	February/March 2027

Draft 3	Send Draft 3 to Board	-	Co-chairs	Late February/Early March 2027
Draft 3	<b>Board Meeting Skopje</b> Discussion on Draft 3 and feedback	Skopje, North Macedonia	Board, co-chairs	March 2027
Draft 3	Feedback in writing from Board for Draft 3	-	Board, Secretariat	March 2027
Final Draft	10 <sup>th</sup> meeting of the Drafting Committee Work on Final Draft	TBC	DC	March 2027
Final Draft	Send Final Draft to BFUG	-	Co-chairs	Late March 2027
Final Draft	<b>BFUG Meeting Vilnius</b> Discussion on Final Draft and feedback	Vilnius, Lithuania	BFUG, DC	April 2027
Final Draft	Circulation to the BFUG	-	DC, Secretariat	May 2027
Final version	<b>BFUG meeting Iași</b> Discussion of Final Draft and approval	Iași, Romania		27.05.2027
Iași – Chișinău Communiqué	Approval in the Ministerial Conference	Iași-Chișinău		27-28.05.2027