

# Shaping the Bologna Process Implementation report 2027

BFUG Copenhagen, 15/16 December  
2025

*David Crosier, Helga Posset, Stefan Sant,  
Co Chairs WG on Monitoring*

15/16 December 2025



# The story so far...

- Report structure approved by BFUG in Warsaw...
- BPIR to align with policy priorities as reflected in working group structures
- Two types of information:
  - a) indicators on policy developments
  - b) narrative text on work supporting implementation in each thematic area



# Indicators

- Indicator proposal has been discussed with all working groups/EHEA structures
- Focuses on monitoring of main policy commitments
- Aim to ensure balanced chapters
- Substantial reduction of indicators, and therefore also of information to be collected from BFUG members



# Indicators (2)

- Indicators aim to have as much continuity with previous reporting as possible
- Many scorecard indicators - enabling assessment of progress over time
- No big surprises, but some amendments to indicators and a few new indicators...



# Narrative texts

Authors should be proposed by working structures

Draft text should be written by end of summer 2026 – following guidelines (draft tabled)

Content is responsibility of the authors and working structures

BPIR editor will be responsible for harmonising texts, guided by WG monitoring



# Process and timetable

- January 2026: questionnaire development
- February: questionnaire testing with WG monitoring
- February/March: questionnaire launch

Deadline **2 months after the launch...**

- May - July: checking and cleaning
- July - October: report drafting
- October/November: first draft checking by BFUG
- Jan/Feb 2027: second (pre-final) draft report
- March – May: finalisation

