



# **Timeline for implementation**

3rd meeting of the Working Group on Fundamental Values

20 November 2025

Action plan:

July-December  
2025

---

Preparation and technical testing of the platform/tool for data collection

---

Selection of national operators with the help of the WG and BFUG

---

Mandatory training workshop for all national (system) operators **(TBD if it needs to be postponed) – 2 MLWs**

---

PLA on Academic freedom and integrity

**Action plan:**  
**January-July**  
**2026**

---

Data collection by system operators, including from all available and relevant existing other sources and monitoring exercises

---

Two peer learning events regarding the implementation and monitoring of the fundamental values in the EHEA

---

Two peer learning activities (PLA 2 in connection with FV WG in February and PLA 3 - TBD)

---

1 Mutual Learning workshop in UK

# Action plan:

## August- December 2026

---

Workshop with national operators and the WG ahead of the start of data cleaning, checking and validation

---

Data cleaning, checking and validation in coordination with BFUG and system-level authorities (August-October 2026)

---

Final data processing (November-December 2026)

---

Peer learning event (PLA4) focusing on the initial findings about good practices in the implementation of the EHEA fundamental values + PLA5 in connection with the FVWG)

---

Preparation of the monitoring report – draft 0

# Action plan:

## January-June 2027

---

Preparation of the monitoring report in coordination with the WG and BFUG

---

Peer learning event (PLA 6) focusing on good practices identified during monitoring - in connection with the FV WG

---

Submission of the final report to the BFUG: **February-March 2027**

---

International conference: *Higher education serving societies: the role of the fundamental values of higher education as rights and responsibilities in the EHEA*



Thank you!