

Updates Regarding Bologna Process Implementation Report

BFUG-Board, Podgorica, Montenegro

Helga Posset
BMFWF | I/13
Helga.posset@bmfwf.gv.at
29 September 2026



The story so far...

- Report structure approved by BFUG in Warsaw (February 2025)
- BPIR to align with policy priorities as reflected in working group structures
- Two types of information:
 - a) indicators on policy developments
 - b) narrative text on work supporting implementation in each thematic area



Timeline WG I – production BPIR 1/2

- *August 2026* *Welcome Anna Horvath, Eurydice, Co-Chair WG I!*
- *September 2026* *All countries have sent in questionnaires*
- *Mid-September* *Narrative texts sent to editor*
- *29 September* *BFUG Board in Podgorica*
- *End September* *Draft narrative texts*
- *9 October* *Online-meeting WG I (Update Eurydice, input editor narrative texts, other authors; discussion next WP)*
- *End October* *WG I progress report to secretariat*



EUROPEAN
Higher Education Area



Timeline WGI – production BPIR 2/2

- *November 2026* *BFUG Dublin*
- *December 2026* *Draft report to BFUG members for feedback **until 14 December 2026***
- *01/02 2027* *Further work on report with feedback from countries and statistical part*
- *03/2027* *Almost final report to BFUG*
- *05/2027* *Presentation of report at the Ministerial Conference in Iași and **Chișinău***

Thank you for your attention!

On behalf of WG I Co-Chairs

Helga Posset (Austria)

Anna Horvath (Eurydice)

Stefa Sant (Malta)

