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Timeline for the production of the integrated report
on the implementation of the Bologna Process 
	2010
	Ongoing Eurostat data collection
	Eurostudent data collection

	21 January 
	WG Reporting: Approve draft outline of the integrated report and timeline to be presented to the BFUG in Madrid on 18-19 February 2010.
	
	

	18-19 February
	BFUG: approval of main orientation of the integrated report & the timeline for preparing it
	
	

	February – August
	Definition of indicators and development of questionnaire by Eurydice, Eurostat and Eurostudent
	
	

	June (exact date tbc)
	WG Reporting: discussion and preliminary approval of indicators and structure of the integrated report 
	
	

	24-25 August
	BFUG: approval of indicators, structure of the integrated report and comments to questionnaire
	
	

	September-December
	Pre-test of  questionnaire by Eurydice
	
	

	November (exact date tbc)
	WG Reporting: approval of questionnaire prepared by Eurydice
	
	

	2011
	
	

	January/February (exact date tbc)
	BFUG: approval of questionnaire prepared by the data collectors
	
	

	February – April
	Data collection by Eurydice through the questionnaire which will be filled by BFUG representatives in consultation with national stakeholders.
Data collection by Eurostat of statistical information from countries of the EHEA not participating in the regular data collections
	
	

	May- November
	Analysis of material, drafting of integrated report, integrating data from Eurostat, Eurostudent and Eurydice
	
	

	October (exact date tbc)
	WG Reporting: Discussion of the draft integrated report and development of conclusions
	
	

	End of year
	Draft integrated report and conclusions to be sent to BFUG
	
	

	2012
	
	

	January (exact date tbc)
	BFUG: discussion of draft integrated report and of the conclusions by the WG Reporting in October
	
	

	March 
	Print-ready electronic version of the integrated report provided to BFUG
	
	

	27-28 April
	Presentation of final integrated report to the ministerial conference
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