



EUROSTUDENT VI

Update and timeline

Kristina Hauschildt
Luxemburg
September 2015

eurostudent.eu
☆☆☆☆☆

DZHW
Deutsches Zentrum für
Hochschul- und Wissenschaftsforschung ■

EUROSTUDENT VI

State of play



EUROSTUDENT VI

- 25 letters of intent received, additional countries have signaled interest

Armenia
Austria
Bosnia Herzegovina
Croatia
Czech Republic
Denmark
Estonia
Finland
France
Georgia
Germany
Greece
Hungary

Ireland
Lithuania
Malta
Montenegro
Norway
Poland
Portugal
Romania
Slovenia
Sweden
Switzerland
The Netherlands

EUROSTUDENT VI

- **Financing of costs for international coordination**
 - The Erasmus+ Committee has approved the EU Commission's Erasmus+ budget proposal for 2016.
 - This means that once the 2016 Annual Work Programme of Erasmus+ is adopted by the EU Commission (in October 2015), the Commission will start the procedure regarding part-covering the costs of the country participation fees for eligible countries through the ERASMUS + programme (reimbursement of up to 75% of the participation fees).
 - The funding will be available in the course of 2016 and the countries which would like to receive this funding would need to apply to the Commission by end 2015.
 - More information about procedure and the roadmap will be made available as soon as possible.

EUROSTUDENT VI

Next steps



Next steps in the project

- **Constitution of EUROSTUDENT Consortium**
 - DZHW, Germany (project leadership/head of consortium)
 - Institute for Advanced Studies, Austria
 - ResearchNed, Netherlands
 - Praxis Centre for Policy Studies, Estonia
 - MOSTA Research And Higher Education Monitoring and Analysis Centre, Lithuania
 - National Commission for Further and Higher Education, Malta
 - Statistics Switzerland

- **Provide contracts to national ministries**
 - *Oct 2015*

- **Provide core questionnaire and handbook on survey execution**
 - *Dec 2015*

- **Provide seminar on questionnaire and field phase**
 - for “Early birds”: research teams set up, field phase planned
 - *Dec 2015*

Next steps at the national level

- **Constitution of a national coordination team**
 - Ministry representative(s)
 - research execution team
- **Appointment of research execution team** (if needed).
 - Research teams should be ready to take up work in January 2016
 - Field phase planned for summer semester 2016 (~Mar-Jun)
 - requirements for national research teams available
- **Contract with EUROSTUDENT Consortium for EUROSTUDENT VI**
 - DZHW will send out the contracts once the ERASMUS+ Work programme is finally adopted in October
- **Apply for ERASMUS+ co-funding** (if eligible)
 - Information on procedure and roadmap will be provided by the EU Commission



Contact:

Dr. Kristina Hauschildt
Project coordinator

+49 511 1220 493
hauschildt@dzhw.eu

eurostudent.eu
☆☆☆☆☆☆

DZHW
Deutsches Zentrum für
Hochschul- und Wissenschaftsforschung ■