

*The* **European Higher  
Education Area** *in 2015:*  
**Bologna Process**

**Implementation Report**

**Working Group 1:  
Towards 2018**

**Bratislava BFUG  
Tone Flood Strom and David Crosier**

# Content

- Task Specification
- Planning
- State of play
- Next steps

## Task Specification (BFUG demands)

- Comprehensive content
- Focus on new Yerevan Priorities
- Continuity with previous reports
- Highlighting key commitments
- Better involving stakeholder perspectives
- Objective and evidence based
  
- Readable and not too long

## How will we manage that?

- Starting point: evaluation of 2015 report
- Sound basis of content to update, but some indicators more essential than others
- Aim: re-structure where necessary, but ensure that issues can be tracked over time
- Introduce new sources of info (EUA, particularly for teaching and learning, autonomy) and ESU (student perspective)

## State of Play

- Current proposal developed by WG1 after BFUG consultation in summer
- Not fixed in stone, and data quality may lead to some amendments
- Basis for updating existing indicators and collecting new information

## State of Play 2

- Scoreboard indicator proposals to be discussed after data collection
- Implementation of core commitments: to be developed as a standalone document in parallel to Implementation Report

## Next steps

- Data collection being developed:
- statistical data collection on track to begin Feb 2017
- Questionnaires to BFUG members currently being developed, and will be tested with WG1 members
- BFUG will receive questionnaire(s) end of Jan/beginning Feb 2017 with Easter(ish) deadline

To sum up where we are:

