Timeline for the production of the integrated report

on the implementation of the Bologna Process
2012-2015

2013

21 January WG Implementation: Approve draft outline of the
integrated report and timeline to be presented to the
BFUG in Dublin on 14-15 March 2010.

14-15 March BFUG: approval of main orientation of the integrated

report & the timeline for preparing it

March — August

Definition of indicators and development of questionnaire
by Eurydice, Eurostat and Eurostudent

13 June in Riga

WG Implementation: discussion of format of the
integrated report and of draft questionnaire

October ?? BFUG: approval of the plans for preparing the 2015
Report

September- Pre-test of questionnaire by Eurydice

December

15 November in
Luxembourg

WG Implementation: finalisation of questionnaire
prepared by Eurydice; discussion and preliminary
approval of selection of indicators

2014

January — April

Data collection by Eurydice through the questionnaire
which will be filled by BFUG representatives in
consultation with national stakeholders

Data collection by Eurostat of statistical information from
countries of the EHEA not participating in the regular
data collections

May- November

Analysis of material, drafting of integrated report,
integrating data from Eurostat, Eurostudent and Eurydice
and consultation with the relevant working groups

2 July in Riga WG Implementation: first discussion of the structure of
the implementation report, draft chapters.
?? October BFUG meeting

- presentation of the results/ drafts.

e 5 November in

WG Implementation: Second discussion on the draft

Luxembourg report, finalization of the scorecard indicators and
discussion of issues for inclusion of recommendations
and conclusions.

End of year Draft integrated report and conclusions to be sent to
BFUG

2015

January BFUG: discussion of draft integrated report and of the

conclusions prepared by the WG Implementation in

Ongoing Eurostat data collection

Eurostudent data collection




October

January-February in | WG meeting : last amendments to fina;l report
Riga

(if necessary)

March Print-ready electronic version of the integrated report
provided to BFUG

May 2015 Presentation of final integrated report to the

ministerial conference




