
 

Timeline for the production of the integrated report 
on the implementation of the Bologna Process  

2012-2015 
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21 January  WG Implementation: Approve draft outline of the 
integrated report and timeline to be presented to the 
BFUG in Dublin on 14-15 March 2010. 

14-15 March BFUG: approval of main orientation of the integrated 
report & the timeline for preparing it 

March – August Definition of indicators and development of questionnaire 
by Eurydice, Eurostat and Eurostudent 

13 June in Riga WG Implementation: discussion of format of the 
integrated report and of draft questionnaire 

October ?? BFUG: approval of the plans for preparing the 2015 
Report 

September-
December 

Pre-test of  questionnaire by Eurydice 

15 November in 
Luxembourg  

WG Implementation: finalisation of questionnaire 
prepared by Eurydice; discussion and preliminary 
approval of selection of indicators 

2014 
January – April Data collection by Eurydice through the questionnaire 

which will be filled by BFUG representatives in 
consultation with national stakeholders  

Data collection by Eurostat of statistical information from 
countries of the EHEA not participating in the regular 
data collections 

May- November Analysis of material, drafting of integrated report, 
integrating data from Eurostat, Eurostudent and Eurydice 
and consultation with the relevant working groups 

2 July in Riga 
 
 

WG Implementation: first discussion of the structure of 
the implementation report, draft chapters.  

?? October BFUG meeting  
- presentation of the results/ drafts. 

• 5 November in 
Luxembourg 

 
 

WG Implementation: Second discussion on the draft 
report, finalization of the scorecard indicators and 
discussion  of issues for inclusion of recommendations 
and conclusions. 

End of year Draft integrated report and conclusions to be sent to 
BFUG 

2015 

January  BFUG: discussion of draft integrated report and of the 
conclusions prepared by the WG Implementation in 
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October 

January-February  in 
Riga 
(if necessary) 

WG meeting : last amendments to fina;l report   

March  Print-ready electronic version of the integrated report 
provided to BFUG 

  

May 2015 Presentation of final integrated report to the 
ministerial conference 

  

  


