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The story so far…

• Report structure approved by BFUG in Warsaw (February 2025)

• BPIR to align with policy priorities as reflected in working group structures

• Two types of information:

a) indicators on policy developments

b) narrative text on work supporting implementation in each thematic area  
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• August 2026 Welcome Anna Horvath, Eurydice, Co-Chair WG I!

• September 2026 All countries have sent in questionnaires

• Mid-September Narrative texts sent to editor 

• 29 September BFUG Board in Podgorica

• End September Draft narrative texts

• 9 October Online-meeting WG I (Update Eurydice, input editor 

narrative texts, other authors; discussion next WP)

• End October WG I progress report to secretariat 

Timeline WG I – production BPIR 1/2
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• November 2026 BFUG Dublin

• December 2026 Draft report to BFUG members for feedback until 14 

December 2026

• 01/02 2027 Further work on report with feedback from countries and 

statistical part

• 03/2027 Almost final report to BFUG

• 05/2027 Presentation of report at the Ministerial Conference in Iași      

and Chișinău

Timeline WGI – production BPIR 2/2
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On behalf of WG I Co-Chairs

Helga Posset (Austria)

Anna Horvath (Eurydice)

Stefa Sant (Malta)

Thank you for your attention!
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